

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of November 28, 2024***2006-00432**

RECEIVED: 09/29/06

FILED: 10/06/06

FINAL: 11/01/06

REOPENED:

SUSPENSION DATE:

CASE CODE278.023: Construct, Finance
Surcharge**UTILITIES:**

Nicholas County Water District

INDEX OF EVENTS:

05/30/07 Letter to advise of completion of construction according to plans and specs of Nicholas County WD

05/09/07 First reminder letter for information to be filed by utility in response to 11/1/06 Order; response now due 5/24/07

01/22/07 First reminder letter for information to be filed by utility in response to 11/1/06 Order; response now due 2/6/07

11/06/06 Status report for Nicholas Co WD phase VIII

11/01/06 Final Order entered, Nicholas granted C/N, shall file "as-built" drawings and certified statement that construction completed within 60 days, shall notify Commission one week prior to actual start of construction and at 50 percent completion point, rates in Appendix A approved, shall file revised tariffs within 30 days, three years shall file income statement, pro forma adjustments

10/23/06 E-Mail from Nicholas County Water District including water line extension final cost estimates and final engineering report for Phase VIII water line extensions

10/19/06 Response to question 1 & question 2 of filing deficiencies for Nicholas Co WD

10/16/06 First Data Request of Commission Staff to Nicholas County Water District; Response due 10/24/2006

10/06/06 Deficiency Cured Letter

10/05/06 Response to filing deficiencies preliminary engineering report & final engineering report for Nicholas Co WD

10/04/06 Deficiency Letter, Information Due 10/19/2006

09/29/06 Acknowledge Receipt of Filing

09/29/06 Application of Nicholas County Water District for a certificate of public convenience and necessity to construct, finance and add a surcharge pursuant to KRS 278.023

 Total Number of Cases: 1