

DOC11R

**Case Management System - KY Public Service Commission***Regular Cases Before the Commission as of April 13, 2025***2010-00516**

RECEIVED: 12/21/10

FILED: 03/22/11

FINAL: 07/27/11

REOPENED:

SUSPENSION DATE:

**CASE CODE**

Construct

**UTILITIES:**

Big Sandy R.E.C.C.

**INDEX OF EVENTS:**

10/12/12 POST CASE: Big Sandy RECC Status Update Letter RE Construction Costs  
10/05/12 POST CASE: Big Sandy RECC's Status Update Letter RE: Completed Construction  
09/02/11 POST CASE: Big Sandy RECC's Notice of Compliance RE: Construction of New Operations Center  
08/01/11 POST CASE: Big Sandy RECC Board Resolution Authorizing Construction of Operations Center  
07/27/11 Order Entered: 1. Big Sandy is granted a Certificate of Public Convenience and Necessity to construct the proposed operations center as described in its application. 2. Within 20 days of selecting a construction bid, Big Sandy shall file in writing either a statement that the lowest bid was accepted or an explanation of the reasons why the lowest bid was not accepted. 3. If the final construction cost of the operations center exceeds 10 percent of the accepted bid, Big Sandy shall file with the Commission, within 30 days of determining the final cost, sufficient information to explain and justify the additional cost. 4. Within 30 days of completion of the construction, Big Sandy shall file with this Commission the actual cost to construct the proposed operations center.

07/21/11 Big Sandy RECC's Bid Proposals for Construction of Operations Center  
04/29/11 Big Sandy RECCs Responses to Commission Staffs 042511 Info Request  
04/14/11 First Information Request of Commission Staff to Big Sandy Rural Electric Cooperative Corporation  
03/28/11 Deficiency Cured Letter  
03/22/11 Big Sandy RECC's Response to Deficiency Letter  
02/18/11 Letter to Jeff Prater granting Big Sandy RECC extension to file information to cure deficiencies. Now due March 25, 2011.

02/02/11 Big Sandy RECC's Request for Extension of Time  
01/24/11 Still Deficient Letter, Information now due 2/3/2011  
01/11/11 Big Sandy RECC's response to filing deficiencies  
01/04/11 Deficiency Letter, Information Due 1/19/2011  
12/21/10 Acknowledge Receipt of Filing  
12/21/10 APPLICATION OF BIG SANDY RURAL ELECTRIC COOPERATIVE CORPORATION FOR A CERTIFICATE OF CONVENIENCE AND NECESSITY PURSUANT TO KRS 278.020 AND 807 KAR 5:001 SECTION 9 AND RELATED SECTIONS AUTHORIZING CERTAIN PROPOSED CONSTRUCTION

---

Total Number of Cases: 1