

DOC11R

**Case Management System - KY Public Service Commission***Regular Cases Before the Commission as of November 28, 2024***2014-00133**

RECEIVED: 04/21/14

FILED: 04/21/14

FINAL: 12/19/14

REOPENED:

SUSPENSION DATE:

**CASE CODE**

Construct

**UTILITIES:**

Louisville Gas and Electric Company

Kentucky Utilities Company

**HEARINGS:**

11/24/14

Formal Hearing

**INDEX OF EVENTS:**

12/19/14 Order Entered: that Joint Applicants are granted a Site Compatibility Certificate to construct the Brown Solar Facility at the E.W. Brown Generating Station in Harrodsburg, Kentucky.

12/15/14 Notice of Filing Hearing Documents

11/21/14 Rick E. Lovekamp Notarized Affidavit-Notice of Public Hearing and Petition for Approval to Deviate from Rule

10/21/14 Order Entered: (1) A hearing in this matter shall be held contemporaneously with the hearing in Case No. 2014-000021 on Monday, November 24, 2014, at 10:00 a.m. Eastern Standard Time, in Hearing Room 1 of the Commission's offices at 211 Sower Boulevard, Frankfort, Kentucky. (2) The official record of these proceedings shall be by video only. (3) Louisville Gas & Electric Company and Kentucky Utilities Company shall publish notice of the scheduled hearing in accordance with 807 KAR 5:001, Section 9(2). (4) Any request to cancel or postpone this hearing shall be made by motion filed with the Commission at least one week before the hearing is scheduled to commence.

08/29/14 Order Entered: (1) Joint Applicants' notice of withdrawal is granted and the April 21, 2014 Joint Application shall be treated as amended to remove the site compatibility certificate request for the Green River NGCC. (2)The processing of this matter is resumed and the procedural schedule set forth in the appendix, which is attached hereto and incorporated herein, to this Order shall be followed.

08/22/14 Rick E. Lovekamp Notice of Withdrawal of Site Compatibility Certificate for 700 MW Green River Generating Station

08/15/14 Order Entered: Joint Movants motion to extend the delay of issuance of procedural schedule is granted.

08/04/14 Lindsey W. Ingram III Joint Applicants Motion to Extend Delay of Issuance of Procedural Schedule

06/02/14 Order Entered: A procedural schedule for the processing of this matter shall not be issued until August 4, 2014 to mirror the abeyance period established in Case No. 2014-00002.

04/29/14 No deficiency letter

04/21/14 Rick E. Lovekamp Joint Application seeking approval of Site Compatibility Certificates for the construction of a natural gas combined cycle combustion turbine facility at KU's Green River Generating Station in Muhlenberg County, Kentucky and a solar photovoltaic facility a

04/07/14 Acknowledge Receipt of Filing

04/04/14 LG&E and KU Notice of Intent to File Joint Application for Site Compatibility Certificates for the Construction of a Combined Cycle Combustion Turbine at the Green River Generating Station and a Solar Photovoltaic Facility at the E.W. Brown Generating Station

---

 Total Number of Cases: 1