

DOC11R

**Case Management System - KY Public Service Commission***Regular Cases Before the Commission as of November 28, 2024***2014-00355**

RECEIVED: 10/08/14

FILED: 10/20/14

FINAL: 03/27/15

REOPENED:

SUSPENSION DATE:

**CASE CODE**

Construct

Transfer of Control; KRS 278.218

**UTILITIES:**

South Kentucky R.E.C.C.

**HEARINGS:**

03/10/15

Formal Hearing

**INDEX OF EVENTS:**

- 02/15/17 POST CASE: South Kentucky RECC Updated Building Report with As Built on CD
- 11/09/16 POST CASE: South Kentucky RECC Construction Update
- 07/21/16 POST CASE: South Kentucky RECC Construction Progress Report
- 05/25/16 POST CASE: South Kentucky RECC Compliance with Final Order
- 05/13/16 POST CASE: SKRECC Progress Report
- 05/10/16 POST CASE: SKRECC Report in Compliance with Final Order
- 04/22/16 POST CASE: SKRECC Compliance with Final Order
- 01/27/16 POST CASE: South Kentucky RECC Progress Report
- 11/12/15 POST CASE: South Kentucky RECC Project Update
- 08/14/15 POST CASE: South Kentucky RECC Progress Report
- 06/29/15 POST CASE: South Kentucky RECC City of Somerset Department of Planning and Zoning Approval of Certain Portions of SKRECC New Headquarters Project
- 06/22/15 POST CASE: South Kentucky RECC Notice of Receipt of Conditional Approval
- 04/29/15 POST CASE: South Kentucky RECC Notice of Completed Transaction and Confidential Material
- 03/27/15 Final Order Entered: 1. South Kentucky is granted a CPCN to construct a new headquarters facility to be located on the Somerset Houseboat Property. 2. South Kentucky is authorized to sell the Northern Property, as described in the Application. 3. South Kentucky's request that no Commission approval is required to sell the Northern Property is denied. 4. South Kentucky's purchase of the Somerset Houseboat Property, as described in the Application, is approved. 5. South Kentucky shall file within 45 days of the end of each calendar quarter, beginning August 15, 2015, a written report detailing the status of the construction of the new headquarters facility. 6. South Kentucky shall obtain the approval of the Commission prior to performing any additional construction not expressly authorized by this Order. 7. Any material deviation from the construction approved shall be undertaken only with prior approval of the Commission. 8. South Kentucky shall furnish documentation of the total costs of this project, including the cost of construction and all other capitalized costs, together with, but not limited to, engineering, legal, and administrative expenses, within 60 days of the date construction is substantially completed. Constructions costs shall be classified into appropriate plant accounts in accordance with the Uniform System of Accounts for electric utilities as prescribed by the Commission.
- 03/26/15 Order Entered: 1. South Kentucky's motion for confidential protection is granted to the extent that the information identified herein will not be publicly disclosed at this time. 2. South Kentucky's request to keep the information identified herein out of the public record and not be subject to public inspection for a period of two years is denied. 3. The materials for which South Kentucky seeks confidential treatment shall not be placed in the public record or made available for public inspection until such time as the real estate transactions have closed and until such time as the construction costs become final. Within five days from each of the dates of the closing of the real estate transactions and the date when the construction costs become final, South Kentucky shall submit written notification to the Commission, advising either that the materials discussed herein no longer qualify for confidential treatment or requesting that the materials continue to be treated as confidential and demonstrating that the materials still fall within the exclusions established in KRS 61 .878. 4. If South Kentucky objects to the time limits that the Commission has placed on the confidential treatment for the materials in question, it must seek either rehearing pursuant to KRS 278.400 or judicial review of this Order pursuant to KRS 278.410.

**Case Management System - KY Public Service Commission***Regular Cases Before the Commission as of November 28, 2024*

03/26/15 Order Entered: 1. South Kentucky's motion for confidential protection is granted to the extent that the information identified herein will not be publicly disclosed at this time. 2. South Kentucky's request to keep the information identified herein out of the public record and not be subject to public inspection for a period of two years is denied. 3. The materials for which South Kentucky seeks confidential treatment shall not be placed in the public record or made available for public inspection until such time as the real estate transactions have closed and until such time as the construction costs become final. Within five days from each of the dates of the closing of the real estate transactions and the date when the construction costs become final, South Kentucky shall submit written notification to the Commission, advising either that the materials discussed herein no longer qualify for confidential treatment or requesting that the materials continue to be treated as confidential and demonstrating that the materials still fall within the exclusions established in KRS 61.878. 4. If South Kentucky objects to the time limits that the Commission has placed on the confidential treatment for the materials in question, it must seek either rehearing pursuant to KRS 278.400 or judicial review of this Order pursuant to KRS 278.410.

03/18/15 South Kentucky RECC Response to Hearing Request for Information

03/12/15 Notice of Filing Hearing Documents

03/10/15 South Kentucky RECC Notice of Filing Proof of Publication

01/30/15 Order Entered: 1. A hearing in this matter shall be held on Tuesday, March 10, 2015, at 10:00 a.m. Eastern Daylight Time, in Hearing Room 1 of the Commission's offices at 211 Sower Boulevard, Frankfort, Kentucky. 2. South Kentucky Rural Electric Cooperative Corporation shall publish notice of this hearing in compliance with 807 KAR 5:001, Section 9(2). 3. The official record of these proceedings shall be by video only.  
4. Any request to cancel or postpone this hearing shall be made by motion filed with the Commission at least one week before the hearing is scheduled to commence.

01/05/15 South Kentucky RECC Response to Second Request for Information

12/23/14 COMMISSION STAFF'S SECOND REQUEST FOR INFORMATION TO SOUTH KENTUCKY RURAL ELECTRIC COOPERATIVE CORPORATION

12/04/14 South Kentucky RECC motion for confidential treatment and response to PSC staff request for info

11/20/14 Commission Staff's Initial Request for Information to South Kentucky Rural Electric Cooperative Corporation

11/14/14 Order Entered: The procedural schedule set forth in the Appendix, which is attached hereto and incorporated herein, shall be followed.

10/21/14 Deficiency cured letter

10/20/14 South Kentucky RECC Response to Deficiency Letter

10/17/14 Deficiency Letter

10/09/14 Acknowledge Receipt of Filing

10/08/14 Application of South Kentucky Rural Electric Cooperative Corporation for a Certificate of Public Convenience and Necessity to Construct a New Headquarters Facility and for Approval to Transfer Ownership of Certain Assets or, in the Alternative, a Determination That Such Approval is Unnecessary

---

Total Number of Cases: 1