

DOC11R

Case Management System - KY Public Service Commission*Regular Cases Before the Commission as of November 28, 2024***2010-00434**

RECEIVED: 11/05/10

FILED: 11/05/10

FINAL: 12/27/10

REOPENED:

SUSPENSION DATE:

CASE CODE

Financing

Construct

UTILITIES:

Northern Kentucky Water District

INDEX OF EVENTS:

08/05/13	POST CASE: Northern Kentucky Water District Construction Costs, As Builts, and Certification of Completion
09/06/11	POST CASE: NKWD's Notice of 50% Completion Point
04/29/11	POST CASE: NKWD's Notification of Start of Construction of Sub-District "H" Phase 1-4 in Campbell County, KY has begun.
02/10/11	POST CASE: NKWD's Revised Tariffs per Final Orders
12/27/10	Final Order Entered: NKWD is granted a CPC&N to proceed with proposed construction. NKWD shall obtain approval prior to performing any additional construction not expressly authorized by this Order. NKWD shall furnish documentation of total costs of this project within 60 days of the date that construction is substantially completed. NKWD shall file with the Commission a copy of the "as-built" drawings and a certified statement that the construction has been satisfactorily completed in accordance with the contract plans and specifications within 60 days of the substantial completion. NKWD shall notify the Commission seven days prior to start of construction and at 50 percent completion point. NKWD is authorized to assess each customer of Subdistrict H, a monthly surcharge of \$30. NKWD shall cease collection of the surcharge when the collection of the debt incurred to construct the Subdistrict H facilities has been retired. NKWD shall identify the surcharge as a separate line item on its bills to Subdistrict H customers. On April 1, 2012, and each year thereafter so long as NKWD assesses the surcharge, NKWD will adjust the surcharge level to reflect the number of Subdistrict H customers as of December 31 of the preceding year. Beginning in 2012 and for each calendar year thereafter in which the surcharge is effective NKWD shall submit a written report. Within 20 days of the date of this Order, NKWD shall revise its filed rate schedules.
12/20/10	NKWD's Corrected Exhibit D
11/18/10	No Deficiency Letter
11/05/10	Acknowledge Receipt of Filing
11/05/10	Application of Northern Kentucky Water District for a certificate of convenience and necessity for the construction of sub district H water main extensions, financing and surcharge.
11/05/10	NKWD Geo Technical Engineering Reports

 Total Number of Cases: 1